
Project: 1993 01

Estimate in 
1996  Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $0.1 $0.9 $1.0 $1.3 $1.0 N/A N/A N/A

Real Estate $0.0 $1.9 $1.4 $1.8 $1.9 N/A N/A N/A

Construction $0.0 $4.2 $1.8 $2.4 $4.2 N/A N/A N/A

Totals $0.1 $7.0 $4.2 $5.5 $7.1 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate
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(Millions)

Current Status

Major Project Status Report
February, 2005

District:STH 81/STH 213     BELOIT BYPASS Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• This is a shared project with the state of Illinois 
• Illinois DOT has the lead in project development 

 

• This is a preliminary estimate given that the design has not been completed by Illinois DOT 

• Estimates will need further refining as the project is developed by Illinois DOT 
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